## DRAFT NEIGHBOURHOOD PROJECT PLAN ALLITHWAITE AND CARTMEL PARISH COUNCIL

Kirkwells
A&CPC
SLDC

Week Beginning	8 Mar	15 Mar	22 Mar	29 Mar	5 Apr	12 Apr	19 Apr	26 Apr	3 May	10 May	17 May	24 May
PC Approval												
Consultation period												
Responses collated												
Recommendations												
SG Meeting												

Week Beginning	31 May	7 Jun	14 Jun	21 Jun	28 Jun	5 Jul	12 Jul	19 Jul	26 Jul	2 Aug	9 Aug	16 Aug
Draft Plan revised												
NP Statement												
PC approval to SLDC												
NPlan to SLDC												
SLDC check												

Week Beginning	23 Aug	30 Aug	6 Sep	13 Sep	20 Sep	27 Sep	4 Oct	11 Oct	18 Oct	25 Oct	1 Nov	8 Nov
SLDC check (Cont'd)												
Examination												
PC approve report												
Exam Changes made												
Referendum												